FARWELL ROAD LOWERING CONTRACT
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Contract Description:

This contract lowered and paved Farwell Road between US 2 and Wilson Street
and built four bridges for the future US 2 Interchange. The contract also included
utility relocation work, drainage and retaining wall construction. Traffic was detoured
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Interesting Facts:

during most of this work. e Four bridges were constructed.

This contract is the first of the NSC work funded under the 2003 Legislature’s e Approximately 123,000 cubic yards of material was excavated.
“Nickel” package. e Approximately 3,500 cubic yards of concrete was poured.
Planned Advertisement Date: September 8, 2003 e Approximately 550,000 pounds of rebar was required to
REVISED - Advertisement Date: January 20, 2004 build the structures on this contract.

Planned Contract Award: October 8, 2003 e Second NSC contract to be built, and the first NSC contract
ACTUAL - Contract Awarded: March 8, 2004 funded under the 2003 Legislature’s “Nickel” package
Contract Completed: July 1, 2005 : . . '
Contract Funds: $6.5 million with $6.3 million Nickel funds * Approximately 1200 feet of Kaiser outfall pipe was replaced.
Contract Ad and Award dates were delayed due to right of way negotiation and » Seventeen walls were built to retain embankment for
purchase, which subsequently delayed the construction start date. This caused bridges and ramps.

the construction finish date to move back, generating a winter shutdown from
November 2004 through April 2005. These delays will not impact the future delivery
schedule of the NSC.
IT'S YOUR NICKEL ‘ Washington State
: De artment of Transportation
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FARWELL ROAD LOWERING CONTRACT
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Current Status:

100% 100% 100%

Farwell Road was open to traffic June 4, 2005 and the contract was substantially
Complete Complete Complete complete on July 1, 2005.

The asphalt paving was completed on June 18, 2005 with striping of the roadway
completed three days later. Seeding and other erosion control work was completed

the following week. The contract was completed under budget, but two days behind
Design Right of Way Construction schedule when factoring in the construction start date delay.
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